MoDOT—Marshall Project Office April 16, 2010

QUICK NOTES:

e Change Order #7
was submitted to
OCCI for approval.

e OCCI submitted RFI
#16 regarding Unit 5
Fixed Bearings at
Bent 15.

e OCCI submitted RFI
#18 regarding Unit 2
Slab Pouring Se-
quence.
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172 Days are
Remaining on the
Bridge Closure

Bridge Vista Continues to Change

> ;j /' 0CCl continues to

at ~make progress on
‘ n‘ the north end of

| the Miami bridge.
This past week,
OCCI started set-
ting girders for
Unit 5. OCCI
should complete
this unit next

week.
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OCCI poured the

Unit 5 girders will span from Bent 10 to the north bridge cap at Pier 5 on
abutment (Bent 15)

April 14.

= Demolition work continues at
_ Bentl

OCCl is drilling and installing
casing for the falsework tower
between Piers 5 and 6. The
navigation channel will not be

disturbed by this operation.

Substructure repairs are being
'\ evaluated on the columns of

Bent 3.
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Girders cantilever over at Pier 6



